Declassified in Part - Sanitized Copy Approved for Release 2012/05/31 : CIA-RDP78-03642A001700020027-2

CONFIDENTIAL

6 January 1958

MEMORANDUM FOR: Office of Logistics/Procurement Division/Contract Branch

SUBJECT : Request for Increase in Scope and Additional Funds under Task II of Contract ED-112 [redacted] 25X1 25X1

1. Task II under Contract ED-112 was established in May 1957 for the design, development, fabrication, and qualification testing of an explosives initiating device. In July 1957 the scope of this task was increased to cover the development and testing of certain items to be used in connection with the initiating device. It is now necessary that the scope of Task II be increased further in order that the contractor supply certain additional items in accordance with the proposal attached hereto.

2. It is therefore requested that additional funds in the amount of $3,[redacted].24 be made available to the contractor for the performance of additional services as stated above. Charges for these additional funds are to be made against Allotment Number [redacted]-10.

3. Further information concerning this request may be obtained from the project engineer, [redacted] Room 210, West Outbuilding, extension [redacted] 25X1 25X1

25X1

[redacted]
Chief
TSS/Engineering Division

Attachments:
TSS-983-27-1A03-58
Contr's Proposal Dtd 14 Nov 57

APPROVED FOR THE DELEGATION OF FUNDS:

Research Director

Distribution: Orig & 1 - Addressee
1 - TSS/OC
1 - TSS/SOO
1 - Comptroller
1 - TSS/FASB
1 - TSS/LB
1 - ED Chrono
1 - TSS/SMB
1 - AP File
1 - ED-176A

ED/P/TSS/LD/MT

26 056 S 22 02 56 1 2 B/1

Declassified in Part - Sanitized Copy Approved for Release 2012/05/31 : CIA-RDP78-03642A001700020027-2